COMPLETION REPORT

1	Name of the work	Improvements to Rangamandira at Bagalagunte (Near Maramma Temple) in ward no. 14 Bagalagunte
2	Sanctioned Estimate No. & Date	ತಾಸಂ: RB/DD/277/14-15 ದಿ 22.3.2015
3	Head of Account which is chargeable	P-ಬಜೆಟ್/277
4	Instrument Order NO. & Date	ಆದೇಶ: RB/DD/286/14-15 ದಿ 31.3.2015
5	Name Of Contractor	KRIDL
6 a	Time Stipulated for Completion of work	
b	Delay in Exculpation of Work	
7	Measurement recorded in	
8	Check Measurement of the Asst	
9	Name of the office/official in charge of the work	
10	a) Asst. Eng/junior Eng	ಜೆ.ಇ. ಮಾಲತಿ
	b) Asst. Exe Engineer	ಸಹಾಯಕ ಅಭಿಯಂತರರು

Sanctioned Estimate Amout	Amout Claims As per Actually Vide As per bills	Excess	Savings
5 ಲಕ್ಷ	4957670	—	42330

1) Certified that the above work has been completed within the stipulated time noted in the
2) Certified that the contractor has delayed and completed the work for which necessary fine recovered
3) Certified that the above work has been executed by the contractor satisfactory in

ASSISTANT ENGINEER.

ASSIATANT EXECUTIVE ENGINEER